SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1.17PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 177  Const Calendar Day: 735 Date: 13-Sep-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition Partly Cloudy

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

*ABF crews continuing the installation of the UHMWP (Ultra High Molecular Weight Polyethylene) 6 mm
thick Plates using 2" countersunk screw as shown Detail 20 on the drawing sheets No. DE4190T.

*The installation of the hydraulic jacks of the E-Line saddle frames have been completed considering: The
tip of hydraulic jack as shown in the pictures is inserted into the pipe shown on the HSS 102x102 Detail of
the drawing sheet No. DE419JT of the submittal ABF-SUB-2171R0 1. In order to solve the problem two
more holes are drilled on the Plate J of the sheet No.DE419JT. As a result the plate J can be shifted
forward to the saddle direction. Beside the circular portion of the Plate H on the Sheet drawing DE419JT
was cut deeper by torch in order to have the desired alignment of the jack. At the lower portion of the
angle a piece of wood is inserted to fill the sharp gap of the angle and then the jack is clamped at the
bottom as shown in the pictures.

*The ABF crews continuing installation of the HSS 76x76 galvanized posts with respect to drawing sheet
No.DE419PT of the submittal ABF-SUB-2171R01 by cutting the wooden deck of the falsework and welding
the posts to the steel beam of the falsework. Due to existence of 2"x6" timber beams the end plate of the
posts were cut to fit the post end plate to the existing condition. So far, 10 out of 22 HSS 76x76 galvanized
posts have been installed.

SCAFFOLDING:

*ABF crews started assembly of the scaffolding at the E-line saddle at the South side of Pier W2 in the
afternoon.

2- The attached pictures show the detail of the performed activities.
ABF crew involved in Secondary hauling system

Installation crew:
- Jerry Kubala (FOR- Installation)
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- Walter Hernandez

- Melgar Fleix

- Rigoverto Garcia

-Paul Fambrini

- Rick Clayborn

-Victor Hernandez

-Froylan Ruiz

-William Alger (crane Operator) In the morning
-Clinton Montgomery (crane Operator) In the afternoon

ABF crew involved in the scaffolding:
-Obra Paulk (FOR.)

-Michael Balwinski

-Ryan Nash

-Dusten Clayborn

-Barry Rothman

-pablo Ramirez

-Carlos Bustomante

Equipments
-Groove Crane (ABF002363)
- Miller welding machine (ABF-002303)

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Operator APP CLINTON MONTGOMERY 3.00 0.00 0.00 3.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 |:|
Ironworker FOR EARL CLAYBORN 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Ironworker APP PAUL FAMBRINI 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 3.00 0.00 0.00 3.00 D
Ironworker JNM MICHAEL BALWINSKI 3.00 0.00 0.00 3.00 D
Ironworker JNM RYAN NASH 3.00 0.00 0.00 3.00 D
Ironworker JNM DUSTEN CLAYBORN 3.00 0.00 0.00 3.00 D
Ironworker JNM BARRY ROTHMAN 3.00 0.00 0.00 3.00 D
Ironworker APP PABLO RAMIREZ 3.00 0.00 0.00 3.00 D
Ironworker JNM CARLOS BUSTAMANTE 3.00 0.00 0.00 3.00 D
Operator OTH WILLIAM ALGER 3.00 0.00 0.00 3.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0210406 WELDING EQUIPMENT No
800 0.00 000 0.0 []
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*E0200406 No
600 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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